
From: Bondy, Garret E
To: Saric, James
Cc: Bucholtz, Paul (DEQ); Lathrop, Alison J. (GP LAW); Fortenberry, Chase; Griffith, Garry T.
Subject: Kalamazoo River Superfund Site OU5 Area 2 SRI Schedule Extension Request
Date: Friday, May 17, 2013 2:22:42 PM
Attachments: 2013 05 17 Extension Letter - Area 2 SRI.pdf

Jim, per your discussions with Georgia-Pacific, LLC, please find attached the above referenced
 schedule extension request.  A hardcopy is also being overnight sent via FedEx to you and to Paul. 
 Please contact Chase at GP with questions.  Thank you.
 
 
Garret E. Bondy, PE
AMEC Environment & Infrastructure
46850 Magellan Drive, Suite 190
Novi, Michigan 48377
Office 248-313-3660
Fax 248--926-4009
Cell 248-514-1260
Email Garret.Bondy@amec.com
Web www.amec.com
 

 The information contained in this e-mail is intended only for the individual or entity to whom it is addressed.
Its contents (including any attachments) may contain confidential and/or privileged information.
If you are not an intended recipient you must not use, disclose, disseminate, copy or print its contents.
If you receive this e-mail in error, please notify the sender by reply e-mail and delete and destroy the message.
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May 17, 2013 


 


Mr. James Saric 


Remedial Project Manager 


USEPA Region 5 


77 West Jackson Boulevard (SR-6J) 


Chicago, Illinois 60604-3511 


 


 


Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 


 Area 2 – Otsego City 


Request for Schedule Extension for Submittal of the Revised Area 2 Supplemental 


Remedial Investigation Report 


 


 


Dear Mr. Saric: 


 


The purpose of this letter is to request schedule extensions for submittal of the revised Area 2 


Supplemental Remedial Investigation (SRI) Report, pursuant to the project Statement of Work 


(SOW), Exhibit A, Paragraph B (General Schedule) incorporated into the February 2007 


Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864.  


As we discussed, significant progress has been made by the project Work Group on methods to 


calculate surface weighted area concentrations (SWACs) and fish tissue trends for Area 1.   


These activities will likely be finalized in May 2013.  Upon completion of the Area 1 SWAC 


calculations and fish tissue trending activities, Georgia-Pacific LLC (GP) would like the project 


Work Group to continue to evaluate the SWAC components for Area 2.  The Work Group will 


specifically meet to confer on the SWAC calculation method(s) selected for Area 2 because the 


Area 1 SWAC methods may not apply to Area 2, which has notably different physical 


characteristics.  As a result, GP is requesting an extension to submit the revised SRI Report to 


USEPA on September 20, 2013.  This will allow USEPA and MDEQ adequate time to review the 


Area 1 Feasibility Study prior to receiving the Area 2 SRI Report. 


 


We appreciate your consideration of these matters and look forward to working with you to 


complete the SRI for Area 2 and initiate field work in Area 3. 


 


Sincerely, 


 


 


 


L. Chase Fortenberry 


Manager – Environmental Engineering, Environmental Affairs 


Georgia-Pacific LLC 
 


Copies: 


 


Paul Bucholtz, MDEQ 


 


 


 


Georgia-Pacific LLC 


133 Peachtree Street NE (30303-1847) 


Atlanta, Georgia 30303 


(404) 652-6166 


(404) 654-4701 fax 


www.gp.com   







 
May 17, 2013 

 

Mr. James Saric 

Remedial Project Manager 

USEPA Region 5 

77 West Jackson Boulevard (SR-6J) 

Chicago, Illinois 60604-3511 

 

 

Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

 Area 2 – Otsego City 

Request for Schedule Extension for Submittal of the Revised Area 2 Supplemental 

Remedial Investigation Report 

 

 

Dear Mr. Saric: 

 

The purpose of this letter is to request schedule extensions for submittal of the revised Area 2 

Supplemental Remedial Investigation (SRI) Report, pursuant to the project Statement of Work 

(SOW), Exhibit A, Paragraph B (General Schedule) incorporated into the February 2007 

Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864.  

As we discussed, significant progress has been made by the project Work Group on methods to 

calculate surface weighted area concentrations (SWACs) and fish tissue trends for Area 1.   

These activities will likely be finalized in May 2013.  Upon completion of the Area 1 SWAC 

calculations and fish tissue trending activities, Georgia-Pacific LLC (GP) would like the project 

Work Group to continue to evaluate the SWAC components for Area 2.  The Work Group will 

specifically meet to confer on the SWAC calculation method(s) selected for Area 2 because the 

Area 1 SWAC methods may not apply to Area 2, which has notably different physical 

characteristics.  As a result, GP is requesting an extension to submit the revised SRI Report to 

USEPA on September 20, 2013.  This will allow USEPA and MDEQ adequate time to review the 

Area 1 Feasibility Study prior to receiving the Area 2 SRI Report. 

 

We appreciate your consideration of these matters and look forward to working with you to 

complete the SRI for Area 2 and initiate field work in Area 3. 

 

Sincerely, 

 

 

 

L. Chase Fortenberry 

Manager – Environmental Engineering, Environmental Affairs 

Georgia-Pacific LLC 
 

Copies: 

 

Paul Bucholtz, MDEQ 

 

 

 

Georgia-Pacific LLC 

133 Peachtree Street NE (30303-1847) 

Atlanta, Georgia 30303 

(404) 652-6166 

(404) 654-4701 fax 

www.gp.com   
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